Activity Activity Orig DR
ID Description Dur "l 1B 06 2R 29 . B6 43\ 1500, 57y 68 ) 70 17800 1860001020000 1900 110611
700 Overall Structural Steel Erection 56* Overall Structural Steel Erection
800 Standing Steel 34* Standing Steel
900 Detailing and Decking 50* Detailing and Decking
1000 Erection Sequence 1 6 Erection Sequence 1
1010 Erection Sequence 2 7 Erection Sequence 2__|
]
1020 Erection Sequence 3 5 Erection Sequence 3
1030 Erection Sequence 4 4 Erecti‘on Se‘quence 4
1040 Erection Sequence 5 6 ‘ ‘Erection Sequence 5
1050 Erection Sequence 6 6 ‘ Erection Seqj‘:e 6
1070 Detail & Decking - Seq. 1 28 Detail & Decking - Seq. 1
1071 Release Level 1, Seq. 1 0 Release Level 1, Seq. 1
1072 Release Level 1, Seq. 2 0 Release Level 1, Seq. 2
1080 Detail & Decking - Seq. 2 24 Detail & Decking - Seq. 2
1081 Release Level 2, Seq. 1 0 %Release ‘Level 2,Seq. 1
1082 Release Level 2, Seq. 2 0 Release Level 2, Seq. 2
1090 Detail & Decking - Seq. 3 25 Detail & Decking - Seq. 3
1091 Release Roof Level - Seq. 3 0 Release Roof Level - Seq. 3
1100 Detail & Decking - Sequence 4 25 Detail & Decking - Sequence 4
1101 Release Roof Level - Seq. 4 0 Release Roof Level - Seq. 4
1110 Decking Sequence 5 23 v Decking Sequence 5
1111 |Release Level 3, Seq. 5 0 Release Level 3, Seq. 5 ‘
1112 Release Roof Level, Seq.5 0 Release Roof Level, Seq.5
1120 Decking Sequence 6 22 Decking Sequence 6
1121 Release Level 3, Seq. 6 0 Release Level 3, Seq. 6
1122 Release Roof Level, Seq. 6 0 Release Roof Level, Seq. 6

_ Early Bar NPSS Oak Ridge National Laboratory Sheet 1 of 1
A——mml v ocss Bar Conventional Facilities
Ae—— Critical Activity Center for Nanophase Materials Science

Structural Steel Erection Schedule - Qualico Steel
February 2003

© Primavera Systems, Inc.




